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1 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

10/31/00 Ongoing.  MIC would like to keep the tower
under certain conditions.  FAA awaiting
headquarters to decide what to do.  FAA sent
Benson information regarding how to get a site
listed on the National Historic Register.  Unless
FAA hears otherwise, they will proceed with
demolition of the tower.

2 FAA/
USAED

Swearingen/
Elconin

6/15/99 T Develop MOU administrative record. 10/31/00 Ongoing.

3 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to the ERAC for sign-off on
site closure. Provide to MOU Work Group.

10/31/00 Ongoing. Benson will review the document that
has been provided to the Council.  Pending their
approval he will distribute.

4 MOU
Group

12/14/99 T Submit articles and work schedules to Benson
and Kimmel for newsletter.

11/21/00 10/31/00 Ongoing.

5 MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with
project updates for the web site.

11/21/00 10/31/00 Ongoing.

Look at web page under “correspondence.”
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6 MOU USCG
FAA
USAED

08/22/00 T Send Benson a letter explaining each agency’s
local hire policy.

10/31/00 Ongoing.

FAA’s has been sent

The USAED letter is in legal review now.

7 USAED Johnston 08/08/00 T Revive the GIS Development Project.

Set up a meeting to discuss status and path
forward.

10/31/00 Ongoing.

Sarwas is working on this.  A CD was provided
to the MOU on 25 October.  The CD had GIS
data on it with drawings and aerial
photography.

8 USAED
FAA

Jacobs 7/21/99 M Prepare C-3 backup documentation.

Determine if changes can be made by reviewers
on the draft electronic copies they have.

11/10/00 10/31/00 Ongoing.

Jacobs has finished draft backup information for
FAA and FUDS sites.  Waiting on comments.

9 USAED/
USCG

Hanneman/
Deering

4/3/00 T Discuss proposed Annette Island Soil
Management Action Plan.  This is pre-planning
for a coordinated effort in the future.

10/31/00 Location of stockpile for soil is a question.
Benson has been looking at three revetments
where drums are currently being removed.  Off
Runway A (middle revetment, possibly Site #64
down from the sandpit).  Hanneman will
determine dimensions of this site.

10 USCG Deering 4/3/00 T Reconcile verbal conversations and Report
inconsistencies about UXO at Duke Island.

10/31/00 Ongoing.

Waiting on response from the MSD.
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11 USCG Deering 08/22/00 T Send Benson examples of a closure letter. 10/31/00 Ongoing.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


